SAS Superstructure Rundate 19-Nov-14
Location: 04-SF-80-13.2/13.9 Time 5:50PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 096 Const Calendar Day: 311 Date: 16-Jul-2010 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Bruce, Matt Title: Transportation Engineer Self-Anchored
Inspection Type:  Continuous Suspension Bridge
Shift Hours: 06:30am  03:00 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Mathur, Lalit Approved Date: 08-Oct-10 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 60-70 4PM 60-70
Precipitation 0.00" Condition Mostly sunny to partly overcast.

Working Day If no, explain:

Diary' Dispute
Work description. —~
- Continued to work on pertinent paperwork related to the stressing the W-Line continuity tendons and
strand placement.
04-0120F4 Bid Item: 034 X-W2C-BCT.034 E-W Line Cross Over W2 Cap Cap Beam Continuity Tendons

SCHWAGER DAVIS INC.

Labor

Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: SCHWAGER DAVIS INC.
Ironworker JNM Bobby Almon 0.00 0.00 0.00 0.00 []
Ironworker INM Marty Murillo 0.00 0.00 0.00 0.00 D
Ironworker INM Bounthaby Singharath 0.00 0.00 0.00 0.00 D
Ironworker FOR Erin Jones 0.00 0.00 0.00 0.00 []
Ironworker JNM Brian Nobile 0.00 0.00 0.00 0.00 []
Ironworker GEN Ralph Craig 0.00 0.00 0.00 0.00 D
Ironworker JNM James Bond 0.00 0.00 0.00 0.00 []

Di ary: Dispute

Work description. 034 X-W2C-BCT.034 =

- Stressed continuity tendons W1B to W14B, W30 to W33B, W35B to W37B, W39B to W41B, and W44
with the multistrand ram CH600-8-109 using gauge CH600-8-109 A.Caltrans strain indicator number 59432
was used to track the load imposed upon the strands from the ram mentioned above. The ram calibration
monitoring was done for continuity tendon W31B and the load was close to the curves submitted by
Schwager Davis Inc. The elongations of the tendons stressed today were acceptable and no slip was
observed. However at times the ironworkers were complacent measuring the elongations and just reciting
theoretical values after tendon stressing was completed.

- Stressed continuity tendon W34B with the monostrand ram 6-8-134 using gauge 6-8-134A.

- Stressed continuity tendon W38B with the monostrand ram 6-8-0014 using gauge 6-8-0014A.

- Continued placing anchorheads and wedges for the live + dead ends of the WB continuity tendons.

- Began cutting the live + dead end tails of the WB continuity tendons already stressed.

The following is the list of equipment that SDI has onsite since it is not currently inputted into PMIV:
Stressing Rams: 6-8-0014, 6-8-134, 6-8-141, and CH600-8-109

Hydraulic Pumps for Monostrand Rams: 3 units with no designated numbers on the equipment
Hydraulic Pumps for Multistrand Rams: 1 unit with no designated numbers on the equipment

I'm] 5
"h/i ddrRptbyBiditem Page 1 of 2



Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 096  Date: 16-Jul-2010  Friday

Hydraulic Pump for Pushing Strand: HPU-D-110-3K-02
Strand Pusher: No number designated on the equipment
Plasma Cutter (Hyperthern Powermax 1000G3 Series): No number designated on the equipment

- Refer to other Caltrans inspectors diaries for ABF and subcontractors operations and equipment at the
W2 cap beam.

Attachment

=

Stressing continuity tendon W 14B. Strand elongation measured at Pjack of 4 1/4" prior to the anchor set of
a WB continuity tendon.
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